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June 16, 2016

Capitol Campus Planning
Purpose: Information

The purpose of this agenda item is to update the State Capitol Committee (SCC) on two Capitol
Campus planning projects, the State Capitol Master Plan and Capitol Campus Predesign
planning projects. Lenore Miller, Enterprise Services Asset Manager will present the agenda
item.

Background

In the 2015-2017 Capital Budget, the Legislature funded the two planning projects 9listed below
with the following legislative provisos:

1. State Capitol Master Plan — Proviso (Section 1101) $250,000
¢ Identify potential development sites and infrastructure that may be needed for further
development.

2. Capitol Campus Predesign — Proviso (Section 1100) $200,000
o Develop a predesign that includes, at the minimum, uses for the Pritchard Building and
the ProArts site, the General Administration Building replacement or rehabilitation, and
the Newhouse Building replacement.
e The predesign must identify potential tenants, project costs and schedules.

In late April, Enterprise Services issued a notice to proceed to the firm of Schact|Aslani to
provide the planning services for these two planning projects. The key deliverable is an
abbreviated predesign that provides development or redevelopment plans for five sites:

e Pritchard Building site, including the parking lot area
Newhouse Building site, including the Press Houses and the Visitor Information Center
block

e General Administration Building site
ProArts site

e 120 Union Avenue & Washington street site, eastern half of the block

In addition, a list of potential development sites, including the infrastructure required for future
development, will be submitted to the Legislature. Draft and final planning documents will be
presented to SCC members for consideration and direction.

Status
The consultant Schacht|Aslani is currently in the information gathering and discovery phase that

includes review of previous studies, meetings with key stakeholders and site analyses. The first
meetings were held on May 11 that was attended by a diverse group of stakeholders. At the


http://app.leg.wa.gov/documents/billdocs/2015-16/Htm/Bills/House%20Passed%20Legislature/1115.PL.htm
http://app.leg.wa.gov/documents/billdocs/2015-16/Htm/Bills/House%20Passed%20Legislature/1115.PL.htm

June 16 meeting, the results of the stakeholder meetings will be shared with SCC and other
information provided by the consultant.

Future action includes:

e In early June, Schacht|Aslani will present discovery information and initial program
assessments along with preliminary site analyses.

e Schacht|Aslani will present alternative scenarios for the development sites in mid-July
for selection of preferred alternatives.

o Draft preferred alternatives will be developed and presented in mid-August for
comments.

¢ The final abbreviated predesign/development plans will be presented to CCDAC on
September 15 and to SCC on October 6 for final comments or direction.

¢ The final document will be submitted to the legislative fiscal committees by November 1,
2016.

Throughout this process the SCC, CCDAC, Legislative administrators, Enterprise Services, the
Office of Financial Management, and other stakeholders will be engaged.

In addition to meeting the legislative proviso requirements, the planning projects provide
development plans to inform the update to the 2006 State Capitol Master Plan’s Future
Development Opportunities section. The update to the Master Plan will also include changes
(additions/deletions) to designated development sites. Reference: See pages OS-1 to OS-11 at
this link to the 2006 State Capitol Master Plan

Next Steps

e Schacht|Aslani will continue to make progress on the project scope of work.

e Enterprise Services will work with the Master Plan sub-group to complete its recommended
changes to development sites in the 2006 Master Plan for the Capitol of the State of
Washington.

¢ In collaboration with OFM, legislative administrators, Schacht|Aslani and other stakeholders,
Enterprise Services will identify possible improvements to the Master Plan’s Highest and
Best Use chart.

¢ Draft recommendations on topics above will be presented to CCDAC and SCC at future
meetings to seek guidance or direction on the preferred alternatives for the development
sites and the final abbreviated predesign/development plans.
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http://www.des.wa.gov/SiteCollectionDocuments/Facilities/MasterPlan/Campus-Master-Plan.pdf

